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XP966317-01 Project End Date:
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Award Date: 6/30/2006

SCOPE OF REVIEW: (Key topics covered)

Basic Project Information

National Environmental Policy Act
Plans and Specifications

Progress of the Project

Financial Status

Other Information

SR e

Key Accomplishment: (See Appendix 1)

Attendance: (See Appendix 2)

Follow-up Action Ifems: Yes [ 1No
(if ves, see Appendix 3)




PROJECT SUMMARY

1. Project Description.
Study[ ] Planning [ | Design X] Construction [ ]

Plan, design and construct a new wastewater treatment plant for Ruidoso and Ruidoso Downs,
NM

2. Anticipated Environmental Benefits of Project.

The project will improve effluent quality to the point that the seasonal Rio Ruidoso River
will maintain its pristine status. The project will allow the Village to be in compliance with
the most current NPDES permit.

3. Amendments.
Yes D No @
If yes, discuss the changes.

4. Payment Status.
Is Payment history consistent with progress to date?
Yes No [] No Payments Requested No Payments Made ]

No progress payments have been requested.




NATIONAL ENVIRONMENTAL POLICY ACT

1. TIs the Grantee in compliance with the National Environmental Policy Act ?
Yes [X] No[ | Not Applicable [ | Process Not Yet Started [ | In Process [ ]
Discussion:

Finding of No Significant Impact received 10/1/08

2. Does the project meet requirements as set forth in the Part 6 for the environmental review?
Yes P4 No L] Not Applicable []
Discussion:

3. Is the Grantee in compliance with the Archeological and Historic Preservation Act and the
National Historic Preservation Act?

Yes No [_] Not Applicable []
Discussion:

4, Is the Grantee in compliance with the Endangered Species Act?
Yes <] No[ | Not Applicable [ ]
Discussion:

5. Is the Grantee in compliance with the other applicable Federal Environmental cross-cutting
laws and authorities?

Yes No[.] Not Applicable []
Discussion:




PLANS AND SPECIFICATIONS

1. Is the Grantee in compliance with requirements as set forth in the Part 31.32, Equipment,
Material and Supplies?

Yes Nel ] Not Applicable L]
Discussion:

WWTP will be owned, maintained and operated by the Village of Ruidoso and City of Ruidoso
Downs.

2. Do the Grantee's service and/or construction contracts meet requirements as set forth in the
Part 31.36, Procurement?

Yes [ | No [] Not Applicable E
Discussion:

3. Is the Grantee in compliance with MBE/WBE requirements?
Yes [[] No [] Not Applicable [X] '
Discussion:

4. Does the project meet standard as required by the Part 7, Nondiscrimination in Programs, for
the disability in the design and construction?

Yes No [ Not Applicable

Discussion:

5. Do the Grantee's service and/or construction contracts meet requirements as set forth in the

Part 31.38, Indian Self Determination Act?

Yes ] No ] Not Applicable - no contract awarded by Indian Tribe or Indian
Intertribal Consortium Kl

Discussion:

Does not apply to this project




6. Is the Grantee in compliance with applicable requirements as set forth in the Part 32,
Government wide Debarment and Suspension and Government wide Requirements for Drug-
Free workplace?

Yes [ [No [ ] Not Applicable [X]
Discussion:

7. Are the Plans and Specifications/Bid Documents complete?
Yes [ ] No [ Not Applicable [] Not Required [] Not Yet Received
Discussion:

Plans and specs are at 95% completion with review of plan set sheduled January 2009,




PROGRESS OF THE PROJECT

1. Is the work under the agreement on schedule?

Yes [ | No [X

Discussion:

Since getting back on schedule the project is proceeding according to plan, Original confusion
on project scope and direction caused significant delays in project commencement.

2. Is the actual work being performed within the scope of the recipient=s work plan?
Yes No
Discussion:

Design continues on track with project scope,.

3. Are the products/progress reports submitted on time as specified in grant award?
Yes [ | No [| Not Applicable [X
Discussion:

4. Has the recipient initiated construction?

Yes [] No [X Not Applicable - no construction being preformed []
Discussion:

Advertisement for bid anticipated in February or March 2009




FINANCIAL STATUS

1. Does the Graniee provide sufficient local share including in-kind contribution?

Yes No [ ]
Discussion:

No funding disbursements have been made to date.

2. Is the Grantee in compliance with requirements as set forth in the Part 31,25 or Part 30.24,

Program Income, as applicable?
Yes [[] No [] Not Applicable - no income anticipated X
Discussion:

3. Is the Grantee submitting payment requests in a timely manner?
Yes [ ] No [ No Payments Requested
Discussion:




OTHER INFORMATION

1. Does the project meet requirement as set forth in the Part 29 concerning the single point

contact?
Yes K] No [] Not Applicable []
Discussion:

Dan Higgins, City Manager, is the single point of contact

2. Is the Grantee in compliance with requirements as set forth in the Part 31.31, Real Property
and the Uniform Relocation and Real Property Acquisition Policies Act?

Yes ] No [_] Not Applicable - no property being acquired []

Discussion:

City owns the property on which project is being constructed.

3. Is the Grantee in compliance with applicable requirements as set forth in the Part 34, New
Restrictions on Lobbying?

Yes [ | No[ ] Not Applicable [X]
Discussion:

4. Ts the Grantee in compliance with the Hotel and Motel Fire Safety Act of 1990 for all
conference, meeting, convention or training space?

Yes [ | No [ ] Not Applicable [X]

Discussion:




1.

Appendix 1
KEY ACCOMPLISHMENTS

Coordination with other EPA STAG grants (XP96657101 and XP9763070-1) to design
and construct complete WWTP goes well with Ph IB scheduled to advertise February

20009.




APPENDIX 2

ATTENDANCE

NAME AGENCY PHONE
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APPENDIX 3

FOLLOW-UP ACTION ITEMS

ACTION ITEM

RESPONSIBILITY

DUE DATE

nall I e
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